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Quarterly Overview

Reporting Country Zimbabwe Technical Areas % Completion

Lead Partner The Union 1. Universal and Early Access 69%
Collaborating Partners KNCV, WHO 2. Laboratories 100%
Date Report Sent 3. Infection Control 85%
From Dr. Barnet Nyathi 4. PMDT 60%
To Dr Ruth Bulaya-Tembo 5. TB/HIV 54%
Reporting Period July-September 2012 6. Health Systems Strengthening 94%

7. M&E, OR and Surveillance 68%
Overall work plan completion 76%

Most Significant Achievements 
The most significant achievements were realised in the  technical areas of Universal Access, 
Programmatic Management of Drug Resistance Tuberculosis, Health Systems Strengthening, Monitoring 
and Evaluation and Operations Research. 
 
UNIVERSAL  ACCESS 
Sputum transport: The sputum transport system became fully functional in the 5 targeted rural 
districts. This has resulted in the doubling of the number of  TB suspects with a sputum examination in 
the 5 districts, from 1244 in the 3rd quarter to 2525 in the 4th quarter (See table 1 in the photo 
album). This is anticipated to make a significant impact on case finding. Financial provision has been 
made in APA3 to expand the  transport system to  32 additional districts. 
 
PMDT 
DRS: The DRS progressed from planning to pilot phase, to run from September to November 2012.  A 
total of 118 Health workers from 6 pilot sites and the national level were trained to participate in the 
pilot. 
 
Training:  The first course in the clinical management of multidrug  resistant (MDR) TB was conducted. 
A total of 31 clinicians from all the 8 provinces and 3 main cities participated in the training. This 
represents a signficant development towards decentralisation of DR-TB care to provincial level, aimed at 
reducing  the current long delays in initiating MDR treatment as well as improving management of  side 
effects due to second line drugs. 
 
Tools:  PMDT guidelines are now in place, for the first time. This is a much welcome development as it 
covers a major gap in the programmatic managementnof drug resistant TB. As a follow up, PMDT 
training materials were drafted during the quarter and are being finalised. 
 
HEALTH SYSTEMS STRENGTHENING 
Support supervision: A total of 30 out of 37 districts were visited and supported by provinces during 
the quarter under review, and 804  peripheral health facilities were visited and supported by the 
districts. The support supervision visits and on site mentoring motivated the health workers, especially at 
peripheral health facilities, and  this is creating stronger teams. 
 
Management training: A total of 29 (11 female and 18 males) district health workers from 10 
provinces completed a one-week health management and finance course conducted by the International 
Management Development Program (IMDP). Most of the participants were young district leaders who had 
not received any management training before. The training foccused  on various management concepts, 
strategies and skills related to leading TB projects and programme management in general. Topics 
included in leadership development, management of health services, project management sessions. The 
impact is yet to be assessed. 
 
TB  and TB/HIV care training: A total of 896 health workers (431 males and  465 females) were 
trained   in TB case management and TB/HIV care.  With this training, nearly all health facilities in the 
supported provinces now have at least one health worker trained in TB management. This is expected to 
further  improve TB control performance in the country. 
 
 
 
 
 
 
 
 
 
 



Overall work plan implementation status

Technical and administrative challenges

 
MONITORING AND EVALUATION  
Data audit: Data verification missions were conducted to assess data quality in 5 districts, selected on 
account of either poor or  very good regular reports. On the whole, there was an improvement in data 
quality in four of the districts visited, but in one district data quality was  of concern. Special targeted 
training, support supervision and mentorship to address identified gaps  were recommended for the 
districts following the audits. 
 
 
Performance review workshops:  
A total of 24 district performance review sessions were held during the quarter. Discussions focussed 
mainly on key performance indicators - notifications, treatment outcomes and TB/HIV collabotative 
activities. The meetings were  very useful in identifying priority areas and health facilities for  further 
support supervision and training. 
  
One  national TB programme performance review meeting was held. The meeting was attended by 
national, provincial and district level TB control programme officers and partners in TB HIV control and 
care.  Among the key recommendations were: 
1) Mobilisation of resources  to procure more Gene Xpert instruments; 2) Setting up a surveillance 
system for TB among HCW  3) Establishment of  an  electronic TB register nationally 4) Establishment of 
a formal TB partnership forum. 
 
Feedback:  TB and TB/HIV data analysis and feedback including comparative performance indicators by 
province and district was conducted. This generated much interest among provincial and district health 
managers.   
 
OPERATIONS RESEARCH 
Of the 12 planned studies from revious quarters, 7 made progress as indicated  in the current status 
below:  
1.  The maximum time that sputum samples can be kept at room temperature and still give reliable 
results->Collecting data 
2.  Factors associated with Tuberculosis treatment delay among sputum positive patients in Chegutu 
district ->Protocol submitted to MRCZ 
3.  Factors associated with low ART provision amongst TB/HIV patients in Midlands province ->  Protocol 
approved by the MRCZ 
4.  Prevalence of smear-negative culture positive TB among adult HIV positive patients attending Mpilo 
hospital HIV clinic -> Protocol submitted to MRCZ 
5.  Risk Factors for Tuberculosis Immune Reconstitution Inflammatory Syndrome (TB IRIS) at Beatrice 
Road Infectious Diseases Hospital (BRIDH), Harare city in 2011 ->Protocol submitted to MRCZ 
6.  How does the type of treatment support influence tuberculosis treatment outcomes in Zimbabwe? -> 
Data analysis stage 
7.  What is the extent of TB treatment delay and the associated patient and health system factors under 
the Zimbabwe National TB programme? -> Protocol submitted to MRCZ 
 
These studies will provide useful evidence for interventions to further strengthen TB control in the 
country. 

The overrall implementation status is at 76%. 

Technical Challenges 
 
Challenges were faced in the area of technical capacity: 
PMDT: there is no dedicated PMDT officer at the NTP; the current officer also functions as the PPM 
officer.  Provision for a specific post  has been made  in APA3 to support the NTP. 
Operations Research:  the focus is on provinces to conduct research relevant to their locality. However 
despite training, capacity to develop research proposals has remained a challenge. The programme has 
adopted individual mentorship of  aspiring researchers which provinng to be productive. 
Xpert roll out:  implementation has been partly delayed by the lack of a roll out strategy. To address 
the challenge TB CARE has provided for a TA to support implementation in the first quarter of APA3. 
 
Administrative: 
Weak partnership coordination - there is no platform for partners to meet and discuss implementation of 
TB issues at national level. A budget line has been provided in APA3 for the purpose. 



In-country Global Fund status and update

The implementation of Global Fund Round 8 phase 2 is  in progress. Round 8 TB grant Implementation  
runs from 1 January 2010 – 31 December 2014. The total amount available for grant implementation  
is $50,150,355, which translates  to $28,236,113 for  phase 1 and $21,914,242 for phase 2.  
 
There is no additional  GF grant is anticipated but the country is anticipating to submit an application 
in the next call for applications. Activities such as training and support supervision  are  geographically 
split between Global Fund and TB CARE at sub national level .  However,  TB CARE  Zimbabwe does 
not normally support  activities such as purchase of vehicles and drugs and these activities are 
covered by Global Fund. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.2.2 Eligible children younger than 5 years 
(contacts of ss+ adults) that were put on 
IPT
Indicator Value: Percent
Numerator: Number of eligible children 
younger than 5 (contacts of ss+ adults) 
who start (given at least one dose) IPT 
during the reporting period.
Denominator: Total number of eligible 
children younger than 5 (contacts of ss+ 
adults) during the same reporting period.

Not available 2010 30% 2012

Data not available. Draft recording and reporting tools were developed to 
capture the IPT information for the under five year old 
children, but have not yet been officially launched

The recording and reporting tools for this 
indicator were part of the broader revision 
of the NTP recording and reporting tools 
and these tools will be finalised at a 
stakeholders meeting to be held during 
the last week of October 2012

1.2.5 Patients receiving community-based 
support by trained supporter during 
treatment
Indicator Value: Percent
Level: Provincial
Source: TB register 
Means of Verification: 
Numerator: Number of TB patients 
receiving community-based support by 
trained supporter during treatment 
Denominator: Total number of patients 
notified

30% 
Numerator 
6653
Denominator 
22177

2010 50% 2012

1169/9371 (13%)
The community DOT supporters continued to observe 
and support TB patients at community level. The data 
reported here is for the first two quarters of 2011.

The recording and reporting tools for this 
indicator were part of the broader revision 
of the NTP recording and reporting tools 
and these tools will be finalised at a 
stakeholders meeting to be held during 
the last week of October 2012. 

The new tools will capture this information 
at notification.

Follow up activty slowed down in the 3rd 
and 4th quarter when NTP and was 
reviewing the approach to commnuty TB 
support.

1. Universal and Early Access
Baseline Target Challenges and Next Steps to Reach 

the Target
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



1.2.6 Proportion of sputum specimens and 
results  transported to the laboratory by 
the sputum motorcycle system
Indicator Value: Number
Level: Provincial
Source: TB suspect register
Means of Verification:
Numerator: Number of sputum specimens 
transported with results received through 
the motorcycle transport system
Denominator: Total number of sputum 
specimens examined and results received

Not available 2010
TBD 
(new 
service)

2012

Five Rural Provinces 
(July to September)

=> 1781/2571  
(69%)

Cities (Oct 2011 - 
June 2012)

=> 7329/22417)= 
(33%)

All 5 districts had a fully functional sputum transport 
system during the quarter. A total of 1,781 TB 
specimens  were transported with 1,505  results. The 
number of suspect with smear examinations increased 
significantly in four of the 5 supported districts owing 
to the sputum transport system (See table 1 in the 
photo album).

Meanwhile the transportation of the sputum 
specimens in cities of Bulawayo, Chitungwiza and 
Harare also continued.  A total of 20,503 specimens 
were ferried out of which 7,329 were TB samples and 
13174 were for the diagnosis of other medical 
conditions.  

Additional motorcycles will be procured in 
APA3 to service health facilities with 
limited access to TB diagnostic services.

1.3.1 Patient Delay
Indicator Value: Number (of days or 
weeks)

Not available 2010 N/A 2012 No data yet

1.3.2 Provider Delay
Indicator Value: Number (of days or 
weeks)

Not available 2010 N/A 2012 No dat yet

1.3.5 Encounters with a provider before 
diagnosis
Indicator Value: Number of encounters

Not available 2010 N/A 2012 No dat yet

Technical Area
Result

Data Year Data Year Y2
2.3.3 Rapid tests conducted
Indicator Value: Number of tests
Numerator: Annual number of tests 

0 2010 500 2012

2.3.4 Rapid tests conducted
Indicator Value: Number of tests
Numerator: Annual number of tests  for 
GeneXpert MTB/RIF conducted in TB CARE 
areas

0 2010 200 2012

Baseline Target

1.3 Reduced 
patient and service 
delivery delays 
(Timing)

2.3 Ensured 
optimal use of new 
approaches to the 
laboratory 
confirmation of TB 
and incorporation 
in national 
strategic lab plans

This is being conducted as an operations research. A 
proposal has been submitted to the Medical Research 
Council of Zimbabwe and approval is awaited. 

2. Laboratories
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

The study is earmarked to commence in 
November 2012 once the approval has 
been granted by MRC. The results of the 
study are expected to inform programme 
planning and patient management

The unit will be  delivered to a reference 
laboratory where the unit will initially be 
used in a study to inform the finalisation 
of an algorithm for use of the Xpert 
MTB/Rif technology in Zimbabwe. 
Testing is expected is expected to start 
mid December

Challenges and Next Steps to Reach 
the Target

No data yet
One Xpert MTB/RIF unit and 500 cartridges were 
procured and have been delivered to The Union 
Offices. Installation arrangements in progress.

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.2 Key facilities with IC focal person, 
implementation plan, budget, and 
monitoring system
Indicator Value: Percent
Numerator: The number of selected 
categories of key facilities (37 district 
hospitals and 5 provincial hospitals) with 
all three (a+b+c) interventions in place. 

Not available 2010 42 
(100%) 2012 42/42 (100%)

These are the same institutions that were supported  
in APA 1, through infection control trainings and 
technical assistance in the development of the 
infection control plans. Continued support was given 
to these institutions through regular support 
supervision visits. 

Collaborating with Zimbabwe Infection 
and Prevention Control Programme 
(ZIPCOP) on indicator (b) and (c).

3.3 Strengthened 
TB IC Monitoring & 
Measurement

3.3.1 Annual reporting on TB disease (all 
forms) among HCWs is available as part of 
the national R&R system
Indicator Value: Yes/No No 2011 Yes 2012 No

The NTP recording and reporting tools have been 
revised to capture this indicator. 

The revised tools will be finalised  at a 
stakeholders meeting during the last week  
of October.   National routine reporting of 
this indicator is expected to commence in 
January 2013

Baseline Target Highlights of the Quarter Challenges and Next Steps to Reach 
the Target

3. Infection Control
Expected 
Outcomes

Outcome Indicators



Technical Area
Result

Data Year Data Year Y2
4.1 Improved 
treatment success 
of MDR

4.1.4 MDR TB patients who have completed 
the full course of MDR TB treatment 
regimen and have a negative sputum 
culture
Indicator Value: Percentage
Numerator: Number of MDR TB patients in 
a cohort who completed a course of MDR 
treatment and who fit the WHO criteria for 
cure or completed treatment 
Denominator: Total number of MDR 
patients who started treatment in the 
cohort

100% (1 out 
of 1) 2010

(24 out 
of 27) 
87%

2012
No patients have 
completed treatment 
yet.

No patients have completed a full course of
treatment yet. The Drug Resistance Survey Protocol 
was approved by the Medical Research Council of 
Zimbabwe. The pilot run started in September 2012 in 
6 pilot sites..

A total of  31 clinicians were trained in advanced MDR 
treatment to facilitate access to MDR care at 
provincial level

Pending treatment completion of
next cohort

Technical Area
Result

Data Year Data Year Jan - Mar Quarter 
2011

5.3.1 Registered HIV infected TB patients 
receiving ART during TB treatment
Indicator Value: Percent
Numerator: All HIV-positive TB patients, 
registered over a given time period, who 
receive ART (are started on or continue 
previously initiated ART)
Denominator: All HIV-positive TB patients 
registered over the same given time 
period.

Num =3529
Deno 

=12078
29%

2009 50% 2012
3428/5598

(61%)

All TB and TB/HIV training, performance review 
meetings and support supervision visits continued to 
comprehensively cover TB and TB HIV management

The latest available data is for the period 
January to June 2011 because the 
indicator is being reported in the 
treatment outcome data collection tools, 
one year in retrospect. The NTP recording 
and reporting tools have been revised to 
capture this indicator at notification. The 
revised tools will be finalised  at a 
stakeholders meeting to be held October 
29 - 2 November 2012.   

5.3.2 HIV-positive TB patients who receive 
CPT
Indicator Value: Percent
Numerator: Number of HIV-positive TB 
patients, registered over a given time 
period, who receive (given at least one 
dose) CPT during their TB treatment
Denominator: Total number of HIV-positive 
TB patients registered over the same given 
time period.

Num = 8918
Deno 

=12078
74%

2009 95% 2012 5364/5598
96%

All TB and TB/HIV training, performance review 
meetings and support supervision visits continued to 
comprehensively cover TB and TB HIV management

The latest available data are for the period 
January to June 2011 because the 
indicator is being reported in the 
treatment outcome data collection tools, 
one year in retrospect. The NTP recording 
and reporting tools have been revised to 
capture this indicator at notification. The 
revised tools will be finalised  at a 
stakeholders meeting to be held October 
29 - 2 November 2012.   

Target

4. PMDT
Target

5.3 Improved 
treatment of 
TB/HIV co-
infection

Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next Steps to Reach 
the Target

5. TB/HIV
Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next Steps to Reach 
the Target



Technical Area
Result

Data Year Data Year Y2
6.2.2 Status of HRD strategic plans 
implemented
Indicator Value: Score (1-3) based on 
definition. 0 2010 2 2012 2-3

TB CARE facilitated HRD strategy implementation  
through 1) supporting development of the PMDT 
training curriculum 2) Conducting in-service training 
on TB case management, PMDT and M&E 3) 
International training for NTP staff 4) Support 
supervision visits

Further provision to support HRD strategy 
implementation has been included in the 
APA3 plan.

6.2.3 People trained using TB CARE funds 
in year 2
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of 
training.

466 females
272 males
734 females

2011 550 2012
(390 Males and 444 

Females)
Total = 834

Training during the quarter focussed on districts or 
groups idenified to have urgent training needs.

Key next steps include activities to assess 
impact of training at various levels of care

6.2.1 Supervisory visits conducted 
according to country supervisory standards
Indicator Value: Percent
Numerator: Number of annual supervisory 
visits conducted disaggregated by two 
levels.
Denominator: Number of annual 
supervisory visits planned disaggregated by 
two levels.

Province to 
district = 
100% 
(Numerator 
= 5 visits 
done, 
Denominator 
= 5 planned)  
100%
District to 
primary care 
facility = 
100% 
(Numerator 
= 37 visits 
done, 
Denominator 

2011

Province 
to 
district 
100% 
(15 
visits 
out of 
15 
planned
)
District 
100%
 (111 
visits 
out of 
111 
planned

2012

Province to district:
 10/15 (65%)

District to health 
centres:
72/111(65%)

82 out of 126 planned visits were conducted broken 
down as follows:

(10 conducted  out of planned 15 for provincial to 
district support visits & 72 out of 111 for district to 
peripheral health facility support visits)

Time was not adequate to conduct all 
planned visits due to late plan approval 
and commencement of activities 

Baseline Target Highlights of the Quarter
6. Health Systems Strengthening

Challenges and Next Steps to Reach 
the Target

Expected 
Outcomes

Outcome Indicators

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components



Technical Area
Result

Data Year Data Year Y2
7.2 Improved 
capacity of NTPs to 
analyze and use 
quality data for 
management of 
the TB program

7.2.2 NTP provides regular feedback from 
central to lower levels
Indicator Value: Percent per quarter
Numerator: Number of quarterly feedback 
reports prepared and disseminated 
disaggregated by three levels.
Denominator: Total number of recipient 
units/facilities at each level

National to 
province = 5 
feed back 
reports out of 
the expected 
20 quarterly 
feedback 
reports in 5 
provinces

Province to 
district = 0 out 
of  the 
expected 148 
quarterly 
feedback 
reports in 37 
districts

District to 
health facility 
= 0 out of the 
expected 3928 
feedback 
reports in 949 
health facilities

2011 Nat. to 
prov. = 
20 feed 
back 
reports 
out of the 
expected 
20 
quarterly 
feedback 
reports in 
5 prov.

Prov. to 
dist. = 
148 out 
of  the 
expected 
148 
quarterly 
feedback 
reports in 
37 dist.

Dist. to 
HF = 0 
out of the 
expected 
949 
feedback 
out of the 
expected 
3928 
feedback 
reports in 
949 HFs

2012 National to province  
15/20(75%)

Province to district 
(11/148(75%)

District to health 
facility 949/949

(100%)

Data collection, Analysis and Utilisation Guidelines are 
at the pilot stage. The guide is expected to facilitate 
TB data trasmission and feedback between different 
levels and health facilities. 
The feedback was done through reports and review 
meetings. 

So far there is no mechanism for Rural 
health centres, where most of the activity 
data are generated, to report to the 
districts. Development of the data use 
guidelines is expected to address this gap.

Data-based feedback for rural health 
centres will commence when they start 
reporting.

7.3 Improved 
capacity of NTPs to 
perform 
operational 
research

7.3.1 OR studies completed and results 
incorporated into national policy/guidelines
Indicator Value: Number (of OR studies 
and instances reported separately)

0 2010 3 2012 0

Of the 12 initially planned studies, 7 made progress as 
indicated below: 
1.  The maximum time that sputum samples can be 
kept at room temperature and still give reliable results 
->Collecting data
2.  Factors associated with Tuberculosis treatment 
delay among sputum positive patients in Chegutu 
district ->Protocol submitted to MRCZ
3.  Factors associated with low ART provision amongst 
TB/HIV patients in Midlands province ->Protocol 
approved by the MRCZ
4.  Prevalence of smear-negative culture positive TB 
among adult HIV positive patients attending Mpilo 
hospital HIV clinic -> Protocol submitted to MRCZ
5.  Risk Factors for Tuberculosis Immune 
Reconstitution Inflammatory Syndrome (TB IRIS) at 
Beatrice Road Infectious Diseases Hospital (BRIDH), 
Harare city in 2011 ->Protocol submitted to MRCZ
6.  How does the type of treatment support influence 
tuberculosis treatment outcomes in Zimbabwe? -> 
Data analysis stage
7.  What is the extent of TB treatment delay and the 
associated patient and health system factors under 
the Zimbabwe National TB programme? -> Protocol 
submitted to MRCZ

These studies will provide useful evidence for 
interventions, to strengthen TB control at both 
national and local levels.

Capacity at provincial level to conduct 
ooperations research remained a majpor 
challenge. Progress has been realised 
through focus on individual mentorship of 
aspiring researchers.

Baseline Target
7. M&E, OR and Surveillance

Expected 
Outcomes

Outcome Indicators Highlights of the Quarter Challenges and Next Steps to Reach 
the Target



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Continue to support the transport system for 
sputum specimens 

The 
Union

121.562 100% Sep 2012 The sputum transport system commenced  during the second half of the 
year in one district in each of the 5 provinces.  
Samples transported
Umzingwane in Matabeleland South       = 576 TB specimens&576 results
Makoni in Manicaland                              = 285 TB specimens&101 
results
Umguza in Matabeleland North               =312 TB specimens&272 results
Zaka in Masvingo                                    = 196 TB specimens&196 
results
Gokwe in Midlands                                  =352 TB specimens&320 
results
Total                                                        = 1781 TB specimens& 1505 
results

The number of suspect with smear examinations increased significantly in 
four of the 5 dupported districts owing to the sputum transport system 
(See table 1 in the photo album).

Meanwhile the transportation of the sputum specimens in cities of 
Bulawayo, Chitungwiza and Harare also continued.  A total of 20,503 
specimens were ferried out of which 7,329 were TB samples and 1,3174 1.2.2 Strengthen community involvement through 

community TB treatment supporters.
The 

Union
55.187 70% Sep 2012 To date update meetings with community DOT supporters were held in 10 

districts, reaching 1036 community supporters - these meetings were 
carried over from APA 1.  The outstanding meetings are planned for 
November 2012 following the developement and printing of IEC materials 
to be distributed during these meetings. 

1.2.3 Provide supplies and incentives for 
community TB treatment supporters (as part 
of 1.2.2 above)

The 
Union

12.008 100% Sep 2012 All supplies were procured - awaiting distribution during the meetings 
with community TB treatment supporters which will be held in November.

1.2.4 Facilitate screening  for TB at community 
level

The 
Union

4.124 100% Mar 2012 The  Ndebele and Shona TB screening tools were developed and printed. 
The tools will be distributed in November.

1.2.5 Facilitate patient education and community 
awareness

The 
Union

6.065 50% Mar 2012 IEC materials were adapted and finalised, awaiting printing and 
distribution in November. 

1.2.6 Printing of job aides for  paediatric TB 
management 

The 
Union

6.065 30% Mar 2012 This activitywas not completed - carried over to Q1 of APA3 and will be 
conducted in November.

1.2.7 Conduct a national training on Paediatric TB The 
Union

17.655 0% Jun 2012 The training dates have been set for 1-2 November 2012.

1.2.8 Development tools for recording and 
reporting IPT activities in children under 5 
years of age

The 
Union

364 70% Jun 2012 The draft tools were developed they will be finalised at a stakeholders 
meeting to be held during the last week of October 2012. (29 October to  
2 November 2012)

1.2.9 Strengthen TB case finding in health facilities The 
Union

7.277 100% Mar 2012 Activity completed: 6,000 copies of TB screening tools were printed and 
are being distributed.

Planned 
Completion 

1. Universal and Early Access

1.2 Increased quality of TB services 
delivered among all care providers 
(Supply)



Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

1.3 Reduced patient and service 
delivery delays (Timing)

1.3.1 Conduct 3 studies in 3 provinces to 
determine:
1. the number of encounters  with a health 
worker  before TB diagnosis is made 
2. the number of days or weeks  from onset 
of symptoms to first encounter with a 
qualifiied health worker
3. the number of days or weeks from sputum 
collection to initiation of treatment

The 
Union

4.803 70% Jun 2012 An OR research proposal was developed and submitted to the Medical 
Research Council of Zimbabwe and the approval is being awaited. The 
study is expected to commence in November once the approval has been 
granted.

69%

Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

2.3 Ensured optimal use of new 
approaches to the laboratory 
confirmation of TB and incorporation 
in national strategic lab plans

2.3.1 Participate in a multi - country GeneXpert 
evaluation in collaboration with other local 
partners partners in Zimbawe

The 
Union

36.387 100% Sep 2012 One Xpert MTB/RIF unit and 500 cartridges were procured and have been 
delivered to The Union Offices. The unit will be  delivered to a reference 
laboratory where the unit will initially be used in a study to inform the 
finalisation of an algorithm for use of the Xpert MTB/Rif technology in 
Zimbabwe. 

100%

Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

3.2 Scaled-up implementation of TB-
IC strategies

3.2.1 Strengthen Infection Control human resource 
capacity

The 
Union

10.375 100% Sep 2012 Activity completed: Two officers (1male/1female) were trained in 
advanced infection control conducted by the MRC of South Africa. One is 
an assistant programme officer at NTP who is now facilitating TB infection 
control trainings and another is stationed at the National TB Reference 
laboratory, facilitating infection control in this laboratory.

Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

3.3 Strengthened TB IC Monitoring 
& Measurement

3.3.1 Develop recording and reporting tools to 
capture infection control data including health 
care workers acquiring TB disease

The 
Union

1 70% Dec 2011 The draft tools were developed. they will be finalised at a stakeholders 
meeting to be held early in year 3, together with item 1.2.8

85%

Planned 
Completion 

Planned 
Completion 

2. Laboratories

3. Infection Control



Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Strengthen hospital management and care of 
people with drug resistant TB

The 
Union

34.082 100% Sep 2011 Specialised laboratory tests, including  thyroid function and  liver function  
tests), 53 consultations for Audiometry tests and procurement of 13 
audiometry kits. 6 television sets were procured for psychological support 
for admitted MDR TB patients. 

4.1.2 Provide support for the Drug Resistance 
Survey (DRS) - part 1

KNCV 34.599 50% Sep 2012

4.1.3 Provide support for the Drug Resistance 
Survey (DRS) - part 2

KNCV 6.164 25% Sep 2012

4.1.4 Provide support for the Drug Resistance 
Survey (DRS) - part 3

KNCV 18.700 60% Mar 2012

4.1.5 Provide support for the Drug Resistance 
Survey (DRS) - part 4

WHO 8.362 35% Sep 2012

4.1.6 Complete development of MDR training 
materials  

WHO 14.210 80% Jun 2012 A consultant has been engaged, draft materials were submitted by the 
consultant and are currently being reviewed by the NTP. A final draft is 
expected in November.

4.1.7 Training of health workers participating in the 
DRS

WHO 40.341 100% Sep 2012 118 Health workers were trained in DRS at national level and in the pilot 
sites. 36 health workers were trained in the TOT and 82 health workers 
were trained on the job at the pilot sites. The survey is expected to 
commence in January after evaluation of the pilot which ends in 
November. 

4.1.8 Provide support supervision during DRS WHO 5.407 30% Sep 2012 This is work in progress
60%

Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

5.3.1 Support the revision and update of the 
TB/HIV guidelines

The 
Union

25.228 15% Mar 2012 Only preparatory work was achieved. NTP will be re-engaged about the 
way forward.

5.3.2 Support the revision of  TB/HIV collaboration 
recording and reporting tools to facilitate the 
inclusion of key indicators on TB/HIV and IPT 
(quarterly notification summaries); and 
Infection Control tools

The 
Union

3.396 70% Dec 2011

5.3.3 Support the finalisation of the TB/HIV 
collaboration and Infection Control recording 
and reporting tools

The 
Union

4.852 70% Mar 2012

5.3.4 Conduct a study to determine barriers for ART 
uptake among HIV positive TB patients

The 
Union

13.039 60% Jun 2012 A study protocol on "Factors associated with low ART coverage among TB 
patients in Midlands Province" was approved by the Medical Research 
Council of Zimbabwe. The province is preparing to conduct data 
collection. The study is expected to be completed by December 2012

54%

Planned 
Completion 

Planned 
Completion 

4. PMDT

5. TB/HIV

4.1 Improved treatment success of 
MDR

5.3 Improved treatment of TB/HIV 
co-infection

Draft tools have been developed. The tools are to be discussed and 
finalised in a stakeholders meeting to be held at the end of October 2012 
together with activities 1.2.8 and 3.3.1 above.

The Drug Resistance Survey Protocol was approved by the Medical 
Research Council of Zimbabwe and The Union Ethics Advisory Group form 
has been signed by the NTP manager and is currently awaiting the 
approval by the Ministry Permanent Secretary. The DRS pilot run started 
in September in 6 pilot sites.



Outcome Activity 
#

Activity Activ
ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Conduct support supervision from province to 
districts

The 
Union

91.877 90% Sep 2012 The following number of districts have been visited at least once by 
provinces since the beginning of year 2: 
Matabeleland North        = 7 out of 7districts 
Manicaland                      = 8 out of 8 districts
Matabeleland South        = 4 out of 7districts
Masvingo                         = 7 out of 7districts
Midlands                          =4 out of 7 districts
Total                                = 30 out 37 districts
The support visits targeted districts that had major performance 
challenges. The provincial teams reached  152 health facilities in the 37 
districts. The support supervision visits have promoted a more efficient 
and effective health delivery system through quality assurances (verifying 
the recording and reporting system), health facility problem solving, 
logistics supplies and continuing education. 

6.2.2 Conduct supervision from districts to 
peripheral health facilities

The 
Union

532.873 70% Sep 2012 By the end of September 2012, 804 health facilities out of a total of 949 
had been visited for support supervision by district teams. Health facility 
staff have been equipped through these visits by on site mentorship, local 
verification and analysis of data for decision making, problem 
identification and management. The regular support supervision visits 
also motivated the health facilities and created stronger teams

6.2.3 Train health workers in PMDT The 
Union

45.417 100% Jul 2012 A total of 31 medical practioners (23 males and 8 females) attended a 
comprehensive course on clinical management of drug resistant 
tuberculosis in early August 2012. The trained cadres are expected to 
facilitate decentarlisation of DR TB patient management to provincial 
level.

6.2.4 Train health workers in TB related 
management (IMDP)

The 
Union

56.739 100% Sep 2012 A total of 29 health workers (18 males and 11 females) were trained on  
various management concepts, strategies and skills related to leading TB 
projects and programmes.

6.2.5 Facilitate regular report - back for TB CARE 
implementation progress

The 
Union

11.607 90% Sep 2012 Three meetings  were held during the year. The discussions focused on 
key programme performance indicators in the 5 provinces. 
Implementation challenges resulting in low performace were discussed  
the way forward agreed and circulated to all provinces.

6.2.6 Facilitate access to latest TB information The 
Union

11.326 100% Sep 2012 Provinces continue to receive The International Journal of Tuberculosis 
and Lung Diseas. The national level also continued to recive the AIDS 
journal.  

6.2.7 Support general TB management training The 
Union

318.381 100% Sep 2012 A total of 49 training sessions were conducted in 7 provinces. A total of 
834 healthworkers were trained  - 390 males and 444 females. 
The training focused on TB case detection; TB treatment, Childhood TB, 
Community TB treatment,ensuring continuation of TB treatment, 
informing patients about TB, TB and HIV collaborative activities, TB 
medicines and supplies, recording and reporting.

6.2 TB control components (drug 
supply and management, 

laboratories, community care, HRD 
and M&E) formed integral part of 

national plans, strategies and 
service delivery of these 

components

6. Health Systems Strengthening Planned 
Completion 



6.2.8 Facilitate a platform for expert TB input into 
policy formulation

The 
Union

7.763 90% Sep 2012 The TB Expert Committee meeting was held in September 2012. The 
meeting focused on the major policy issues pertaining DOT 
support,decentralisation of DR treatment and IPT for HIV positive 
patients.

6.2.9 Facilitate The Union TB&HIV dept support to 
the TB CARE team 

The 
Union

10.516 100% Sep 2012 Regular support visits to the project were conducted by the Union HIV 
Coordinator during the year. 

6.2.10 Provide HQ overall program technical 
oversight

The 
Union

42.283 100% Sep 2012 The director for  Department of HIV in the Union, visited the country to 
provide programme technical support. 

6.2.11 Facilitate external technical assistance for 
programme management

The 
Union

32.760 50% Sep 2012 A consultant visited in May 2012 and assisted and supported NTP on 
problems with TB data, MDR-TB and development of recording and 
reporting guidelines. One visit was cancelled by the NTP.

6.2.12 Improved training capacity at national level The 
Union

8.891 100% Sep 2012 Two programme officers at national level attended a 'Train the Trainer' 
course in South Africa on 7-13 July 2012. 
The training focussed on how  to understand the adult learner, plan and 
prepare for training, conduct training needs analysis, coordinate a 
training, design a course, present and facilitate a training and evaluate 
training effectiveness.

6.2.13 Participate in international TB control review 
meeting

The 
Union

29.110 100% Sep 2012 This is a provision for attendance at the Union World TB conference to be 
held in November 2012.  Funding has been obligated for the trip and 
travel arrangements are complete.

6.2.14 Support development of  Global Fund Round 
11 proposal

WHO 11.227 100% Dec 2011 Activity completed 

6.2.15 Support the development of a human 
resource strategic plan and implementation 
plan

KNCV 29.254 100% Mar 2012 Activity completed 

6.2.16 Support HRD strategic plan write up workshop WHO 5.226 100% Mar 2012 Activity completed 

6.2.17 Support costing of the HR plan & 
development of HR annual implementation 
plan

KNCV 16.027 100% Mar 2012 Activity completed 

6.2.18 Conduct administrative and financial support, 
including 2 country visits, by The Union head 
office

The 
Union

9.824 100% Sep 2012 Two visits were conducted by the  The Union Project
Administrator

94%

6.2 TB control components (drug 
supply and management, 

laboratories, community care, HRD 
and M&E) formed integral part of 

national plans, strategies and 
service delivery of these 

components
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#
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ity 

Lead
er

Approve
d Budget

Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Facilitate data analysis, report writing and 
feedback at national level

The 
Union

1.128 75% Sep 2012 Quarterly data analysis reports were compiled and disseminated by NTP, 
TB CARE staff and other partners.  Recommendations were made for gaps 
identified in each province including the need to conduct operations 
research to establish the need for high death rate in the southern region 
of the country; the need to improve on data  management and use as 
well as strengthening of TB/HIV collaborative activities particulary the 
initiation of HIV postive patients on ART.

7.2.2 Support biannual data  verification (audit) 
exercise 

The 
Union

30.626 100% Sep 2012 All the 15 planned data audits were conducted during the year. The 
results showed  a steady improvement in the quality of data in most 
districts visited, but a  disrict in one province still had major data quality 
issues. The districts with major data quality issues will be given more 
priority in support supervision and training.

7.2.3 Facilitate district annual performance review  
and planning meetings

The 
Union

284.522 100% Sep 2012 All 37 districts conducted one annual review meeeting, and 10 districts 
with important performance gaps conducted 2 performance review 
workshops (total 47). These meetings provided a plaftorm for district 
level and health facility staff to asses data quality from the primary data 
collection tools (health facility registers, to discuss key performance 
indicators, to discuss the findings of the support supervision visits and to 
collectively identifty performance gaps and to identify priority problems

7.2.4 Conduct  provincial biannual  performance 
and planning meetings

The 
Union

143.729 80% Aug 2012 Seven out of the 10 planned performance review meetings were 
conducted. The performance review meetings to give feedback reports 
with district comparisons, comparingdistrict performances against national 
targets.

7.2.5 Facilitate feedback and information sharing 
through printing of reports

The 
Union

2.729 100% Sep 2012 The national quarterly feedback reports were printed and distributed. 

7.2.6 Facilitate national TB programme 
performance review

The 
Union

28.564 100% Sep 2012 One  national TB programme performance review meeting was held, the 
meeting was attending by provincial and district officers, partners in TB 
and HIV and national officers from the ministry of health.  Among the key 
recommednations were the following:
1.  Mobilisation of resources  to procure more Gene Xpert machines
2.  TB patients diagnosed by Gene X-pert technology to be registered and 
reported  in the routine NTP M&E system
3.  Set up a surveillance system for TB among HCW
4. Establish  an ETR  in the country
4. Establish a partnership forum for TB control

7.2.7 Conduct 2 regional meetings to launch the 
Data Collection, Analysis and Utilisation 
Guidelines (82 people for 1.5 days - 1 person 
per district, 1 per province, 5 facilitators)

The 
Union

30.534 0% Sep 2012 The regional meeting will conducted together with item 1.2.8,  3.3.1. 
5.3.2 & 5.3.3

7.2.8 Print 5000 copies of the Data Collection, 
Analysis and Utilisation Guidelines

The 
Union

10.613 50% Sep 2012 The copies will be printed after the finalisation of the guidelines

7.2.9 Conduct a 3 day workshop for 15 people to 
develop training materials for recording and 
reporting. Conduct a pilot Training of Trainers 
(TOT) workshop for 30 people for 5 days for 
the recording and reporting and local use of 
data for decision making

The 
Union

37.297 0% Jun 2012 This activity was delayed pending the finalisation of the Data Collection, 
Analysis and Utilisation Guidelines. The activity is plannded to commence 
on the 1st of December 2012.

7.2.10 Develop and print 300 copies of the Union/TB 
CARE Zimbabwe Annual  Report 

The 
Union

2.911 25% Sep 2012 Report will be finalised after September 2012. 

7.2 Improved capacity of NTPs to 
analyze and use quality data for 
management of the TB program

7. M&E, OR and Surveillance Planned 
Completion 
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#
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ity 

Lead
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Approve
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Cumulati
ve 

Completi
on

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Support operations research training The 
Union

10.004 100% Sep 2012 Three training workshops conducted on  Data Collection and analysis. The 
workshop was attended by 6 health workers (2 females and 4 males) who 
managed to complete their protocols.

7.3.2 Facilitate continuing medical education in TB 
including presentation of research findings 
from local and international TB researchers as 
well as Review of the National Research 
Agenda

The 
Union

11.535 80% Sep 2012 The research day was postponed to 25th October 2012 because that is 
the earliest the collaborating partner, Biomedical Research and Training 
Institute, can participate. 

7.3.3 Facilitate conduct of operations research The 
Union

14.676 60% Sep 2012 Of the 12 initially planned studies, 7 made progress and the other 5 have  
not been able to meet any agreed deadlines and have dropped out. 
Progresseing researches are:
1.  The maximum time that sputum samples can be kept at room 
temperature and still give reliable results->Collecting data
2.  Factors associated with Tuberculosis treatment delay among sputum 
positive patients in Chegutu district ->Protocol submitted to MRCZ
3.  Factors associated with low ART provision amongst TB/HIV patients in 
Midlands province ->  Protocol approved by the MRCZ
4.  Prevalence of smear-negative culture positive TB among adult HIV 
positive patients attending Mpilo hospital HIV clinic -> Protocol submitted 
to MRCZ
5.  Risk Factors for Tuberculosis Immune Reconstitution Inflammatory 
Syndrome (TB IRIS) at Beatrice Road Infectious Diseases Hospital 
(BRIDH), Harare city in 2011 ->Protocol submitted to MRCZ
6.  How does the type of treatment support influence tuberculosis 
treatment outcomes in Zimbabwe? -> Data analysis stage
7.  What is the extent of TB treatment delay and the associated patient 
and health system factors under the Zimbabwe National TB programme? -
> Protocol submitted to MRCZ
These studies will provide useful evidence for interventions, to strengthen 
TB control7.3.4 Conduct 3 meetings for Operations Research 

for 16 people (11 participants & 5 facilitators) 
for a total of 7 days

The 
Union

27.174 80% Sep 2012 Carried over to APA3.

68%

7.3 Improved capacity of NTPs to 
perform operational research



Quarterly MDR-TB Report

Country Zimbabwe Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 40 27
Jan-Sep 2011 69 47
Oct-Dec 2011 49 17
Total 2011 118 64
Jan-Mar 2012 37 38
Apr-Jun 2012 33 28
Jul-Sep 2012 0 12 #MDR cases diagnosed not yet available
To date in 2012 70 78

July-September 2012

The discrepancy between number of MDR patients diagnosed and those treated is due to the following:
. it often takes several months after the sputum is sent for culture for results to be available, and by that time the patient 
may have disappeared, taking a long time to find or at worst died.  
.MDR-TB management is presently centralised to two regional treating centres -  the northern region treatment centre in 
Harare and southern region centre in Bulawayo. When the patient is eventually found he/she is referred to one of these 
centres and this may take some time to arrange and adds to the long time before accessing treatment. 
. the above regional arrangement is due to lack of capacity at provincial level to manage MDR-TB. However, NTP with TB 
CARE support is working on a mechanism to commence MDR treatment at provincial hospital

TB CARE is contributing towards alleviating this situation as follows:
. supported development of PMDT guidelines
. supporting development of PMDT training materials
. Conducted first MDR-TB training course in Zimbabwe to build capacity in the provinces



Quarterly GeneXpert Report

Country Zimbabwe Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cummulative Total

# GeneXpert Instruments 0 0 3 mei-12
# Cartridges 0 0 1500 mei-12

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

Planned 1 16 Reference laboratory USAID

Planned
2 16 Harare and Bulawayo 

cities
PEPFAR, FY2012

               
               
               
               

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

Planned 1 500 Reference laboratory USAID
Planned 2 500 Harare city PEPFAR, FY2012
Planned 3 500 Bulawayo city PEPFAR, FY2012

4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

     

Comments

Partner/ Implementing Organization; 
Additional Comments

NTP, Zimbabwe
NTP, Zimbabwe

     
     

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

JULY-SEPTEMBER 2012

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

     
     
     

The Gene Xpert instruments was procured but it is yet to be installed. The national implementation plan and Gene Xpert were drafted 
during the quarter by an established Gene Xpert implementation committee.  

The testing has not yet started. No positive or negative experiences yet to share 



Quarterly Photos (as well as tables, charts and other relevant materials)

Umguza Makoni
Umzingwa
ne Zaka Gokwe

Jan - Mar 87 447 261 347 103
Apr - May 140 487 204 240 173
Jul-Sep 246 830 392 343 764
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Number of TB suspects with smear examination in the ST pilot districts : 2012 
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IMDP course  at Pandhari Lodge, Harare National  and provincial data verification team  in Gutu district, 
Masvingo 



INVENTORY LIST OF EQUIPMENT

Organization THE UNION
Country Zimbabwe
Reporting date 30 September,2012
Year October 2011 - September 2012

Asset Description I.D. Numbers Asset Tag  # Acquisition Acquisition VAT Location Condition Disposition Title held byInsurance Policy #Physical count
date cost   US$ 0,15 date

Desktop CPU, HP L1710ZAB9170050 ZI IT 013 2009-05-21 715 107 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Desktop CPU, HP L1710ZAB9170051 ZI IT 009 2009-05-21 715 107 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
Desktop CPU, HP L1710ZAB9170052 ZI IT 005 2009-05-21 715 107 ZIM Office # 2Good conditionNA TB CARE 1 10 50A 5008217
LCD Monitor, HP black 17"30Q9020B8X ZI IT 012 2009-05-21 270 41 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
LCD Monitor, HP black 17"30Q9030R ZI IT 010 2009-05-21 270 41 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
LCD Monitor, HP black 17"30Q9030B98 ZI IT 006 2009-05-21 270 41 ZIM Office # 2Good conditionNA TB CARE 1 10 50A 5008217
Laptop, HP black 6730sCNU91517PH ZI IT 008 2009-05-21 1.015 152 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
Laptop, HP black 6730sCNU915180Y ZI IT 011 2009-05-21 1.015 152 ZIM Office # 4Good conditionNA TB CARE 1 10 50A 5008217
Laptop, HP black 6730sCNU915175L ZI IT 007 2009-05-21 1.015 152 ZIM Office # 2Good conditionNA TB CARE 1 10 50A 5008217
LCD Projector, Acer P 1266 390800345959 ZI IT 003 2009-05-21 830 125 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
LCD Projector, Acer P 1266 390800347359 ZI IT 004 2009-05-21 830 125 ZIM Office # 5Good conditionNA TB CARE 1 10 50A 5008217
ML 110 Server, Xeon 3065CZI90901GE ZI IT 014 2009-05-21 1.409 211 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
HP M4345 Printer, laserCNDV94MGBC ZI IT 001 2009-05-21 5.289 793 ZIM Office passageGood conditionNA TB CARE 1 10 50A 5008217
Cannon Digital Camera, Ixus 98032850014AA ZI IT 016 2009-05-21 554 83 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Wireless Internet Link equipmentNA ZI IT 017 2009-03-17 910 137 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
Wireless Internet Link equipmentNA ZI IT 018 2009-03-17 910 137 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
Internet Radio kit, WiMaxNA ZI IT 019 2009-09-28 1.000 150 Gweru, MidlandsGood conditionNA TB CARE 1 10 50A 5008217
Printer, HP Officejet J4580CB780/40001 ZI IT 002 2009-04-04 262 39 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Desk, 6 drawer NA ZI 036 2009-09-04 341 51 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 027 2009-09-04 96 14 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 028 2009-09-04 96 14 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam red and blueNA ZI 025 2009-09-04 96 14 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam red and blueNA ZI 026 2009-09-04 96 14 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 024 2009-04-21 89 13 ZIM Office # 3Good conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 001 2009-04-21 89 13 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 002 2009-04-21 89 13 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 003 2009-04-21 89 13 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Desk, Typist L shapedNA ZI 035 2009-04-24 370 56 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Chair, High back swivel blueNA ZI 043 2009-04-24 130 20 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Desk, Regeant L shapedNA ZI 037 2009-04-24 1.350 203 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Desk, Greystone L-shapedNA ZI 039 2009-04-24 1.000 150 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Wireless phones, Huawei CDMA fixNA ZI 048 2009-12-05 120 18 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Wireless phones, Huawei CDMA fixNA ZI 051 2009-12-05 120 18 ZIM Office receptionGood conditionNA TB CARE 1 10 33A 5008222
Wireless phones, Huawei CDMA fixNA ZI 050 2009-12-05 120 18 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Wireless phones, Huawei CDMA fixNA ZI 049 2009-12-05 120 18 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Table, Boardroom, long and wideNA ZI 034 2009-12-05 2.730 410 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 004 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 005 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 006 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 007 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 008 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 009 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 010 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 011 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 012 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 013 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 014 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 015 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 016 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 017 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 018 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 019 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 020 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 021 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 022 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Everywhere chairs, blue with rest armsNA ZI 023 2009-06-15 85 13 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222



Heater, Salton NA ZI 046 2009-06-18 40 6 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Heater, Salton NA ZI 047 2009-07-20 55 8 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Heater, Pineware NA ZI 045 2009-07-20 103 15 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, Leather, executive, blackNA ZI 041 2009-07-27 350 53 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, High back liftmaster, blue and redNA ZI 040 2009-07-27 190 29 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Chair, High back liftmaster, blue NA ZI 042 2009-07-27 190 29 ZIM Office # 5Good conditionNA TB CARE 1 10 33A 5008222
Table, Hexagon NA ZI 038 2009-08-18 250 38 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 029 2009-08-18 120 18 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 030 2009-08-18 120 18 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 031 2009-08-18 120 18 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Chair, Adam blue NA ZI 033 2009-08-18 120 18 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Bookshelf, 3 tier NA ZI 044 2009-08-19 238 36 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Kettle, Sanyo U-M100NA ZI 032 2009-05-18 50 8 ZIM Office KitchenGood conditionNA TB CARE 1 10 33A 5008222
Motor vehicle, Toyota Hilux, whiteABK 3649 ZI 053 2009-10-09 31.395 4.709 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Motor vehicle, Toyota Hilux, silverABK 3650 ZI 052 2009-10-09 31.395 4.709 ZIM Office operationsGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia N70NA ZI IT 020 2009-08-09 250 38 ZIM Office # 2Good conditionNA TB CARE 1 10 50A 5008217
Mobile Cellphone, Nokia N70NA ZI IT 021 2009-08-09 250 38 ZIM Office # 4Good conditionNA TB CARE 1 10 50A 5008217
Mobile Cellphone, Nokia N90NA ZI IT 022 2009-08-09 380 57 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
LCD Monitor, HP black 19"3CQ9262YPN ZI IT 023 2009-11-24 220 33 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Laptop bag, Black ZI 054 2009-11-30 55 8 ZIM Office # 1Good conditionNA TB CARE 1 10 33A 5008222
Motor vehicle, Ford Everest, whiteABK 5659 ZI 055 2009-11-30 28.603 0 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Wireless Internet Link equipment ZI IT 024 2009-09-12 250 28 Gweru, MidlandsGood conditionNA TB CARE 1 10 50A 5008217
Inverter with 8 batteries in 4 trays8FIWNB10676 ZI 056 2010-03-15 3.416 512 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Canopy, Toyota Hilux, whiteABK 3649 ZI 057 2010-03-31 1.938 291 ZIM Office - fieldGood conditionNA TB CARE 1 10 90A 5008202
Mattress, light green ABK 3649 ZI 058 2010-04-16 225 34 ZIM Office - fieldGood conditionNA TB CARE 1 10 33A 5008222
Binding Machine, Combbind C210VK01392P ZI 059 2010-07-07 695 104 ZIM Office # 3Good conditionNA TB CARE 1 10 33A 5008222
Laptop, HP black 620sCNU0210V4M ZI IT 025 2010-12-08 665 104 ZIM Office # 5Good conditionNA TB CARE 1 10 50A 5008217
Laptop bag, Black NA ZI 060 2010-12-08 24 4 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Laptop bag, Black NA ZI 061 2010-12-08 24 4 ZIM Office # 5Good conditionNA TB CARE 1 10 33A 5008222
Laptop bag, Black NA ZI 062 2010-12-08 24 4 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Desk, 6 drawer NA ZI 063 2010-09-28 380 57 ZIM Office # 5Good conditionNA TB CARE 1 10 33A 5008222
Chair, High back swivel blueNA ZI 064 2010-09-28 190 29 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Mobile Cellphone, Nokia N70NA ZI IT 026 2010-09-28 260 39 ZIM Office # 5Good conditionNA TB CARE 1 10 50A 5008217
Air Conditioning , 12000 BTU Indoor003HAWY01569 ZI 065 2010-10-25 365 55 ZIM Office #  5Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 12000 BTU Outdoor003HATH00937 ZI 066 2010-10-25 364 55 ZIM Office # 5Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 12000 BTU Indoor003HALB02040 ZI 067 2010-10-25 365 55 ZIM Office  # 4Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 12000 BTU Outdoor003HADW01034 ZI 068 2010-10-25 364 55 ZIM Office  # 4Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning, 12000 BTU Indoor 003HART01574 ZI 069 2010-10-25 365 55 ZIM Office # 3Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 12000 BTU Outdoor003HAYL01026 ZI 070 2010-10-25 364 55 ZIM Office # 3Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 26000 BTU Indoor912HANK00319 ZI 071 2010-10-25 677 102 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 26000 BTU Outdoor910HAYE00458 ZI 072 2010-10-25 677 102 ZIM Office boardroomGood conditionNA TB CARE 1 10 33A 5008222
Air Conditioning, 18000 BTU Indoor 901KAAE00064 ZI 073 2010-10-25 897 135 ZIM Office #1Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 18000 BTU Outdoor901KAZK00029 ZI 074 2010-10-25 897 135 ZIM Office  #1Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 18000 BTU Indoor901KAUU00062 ZI 075 2010-10-25 897 135 ZIM Office  # 2Good conditionNA TB CARE 1 10 33A 5008222
Air Conditioning , 18000 BTU Outdoor901KAAE000164 ZI 076 2010-10-25 897 135 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Motor vehicle, Ford Ranger, whiteABX 1327 ZI 080 2010-08-16 20.190 0 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Motor vehicle, Ford Ranger, whiteABX 1328 ZI 081 2010-08-16 20.190 0 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Bookshelf, 3 tier NA ZI 078 2010-09-10 250 28 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Desk, 6 drawer NA ZI 079 2010-09-28 380 57 ZIM Office # 4Good conditionNA TB CARE 1 10 33A 5008222
Money Safe, 36 litres NA ZI 106 2010-11-01 280 42 ZIM Office  # 2Good conditionNA TB CARE 1 10 33A 5008222
Cash box, medium NA ZI 107 2010-11-01 60 9 ZIM OFFICE # 3Good conditionNA TB CARE 1 10 33A 5008222
Canopy, Ford Ranger, whiteABX 1327 ZI 082 2011-01-03 1.928 289 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Canopy, Ford Ranger, whiteABX 1328 ZI 083 2011-01-03 1.928 289 ZIM Office programsGood conditionNA TB CARE 1 10 90A 5008202
Bookshelf, steel 5 tierNA ZI 084 2011-01-03 590 89 ZIM Office # 2Good conditionNA TB CARE 1 10 33A 5008222
Flipchart stands, ErasableNA ZI 085 2011-04-03 190 29 ZIM Office  # 3Good conditionNA TB CARE 1 10 33A 5008222
Flipchart stands, ErasableNA ZI 086 2011-04-03 190 29 ZIM Office  # 3Good conditionNA TB CARE 1 10 33A 5008222
Flipchart stands, ErasableNA ZI 087 2011-04-03 190 29 ZIM Office # 3Good conditionNA TB CARE 1 10 33A 5008222
Laptop, HP 4520s 13 2CE0381CDY ZI IT 028 2011-05-03 1.170 176 ZIM Office # 2Good conditionNA TB CARE 1 10 50A 5008217
Printer, HP P3015 DNVNBVBBGGX6 ZI IT 027 2011-05-03 890 134 ZIM Office # 4Good conditionNA TB CARE 1 10 50A 5008217
Motor Cycle, Yamaha YBR 125ccACA 2756 ZI 088 2011-03-23 2.410 362 City of BulawayoGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2757 ZI 089 2011-03-23 2.410 362 City of BulawayoGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2755 ZI 090 2011-03-23 2.410 362 City of ChitungwizaGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2754 ZI 091 2011-03-23 2.410 362 City of HarareGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2758 ZI 092 2011-03-23 2.410 362 City of HarareGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2759 ZI 093 2011-03-23 2.410 362 City of HarareGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Yamaha YBR 125ccACA 2753 ZI 094 2011-03-23 2.410 362 City of HarareGood conditionNA TB CARE 1 10 90A 5008202
Carport Equipment NA ZI 095 2011-03-29 950 143 ZIM Office premisesGood conditionNA TB CARE 1 10 33A 5008222



Bed, hospital std.adult 5ZNA ZI 108 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 109 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 110 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI111 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 112 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 113 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 114 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 115 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 116 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 117 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 118 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 119 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 120 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 121 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 122 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 123 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 124 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 125 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 126 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Bed, hospital std.adult 5ZNA ZI 127 2011-03-31 115 17 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 128 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 129 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 130 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 131 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 132 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 133 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 134 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 135 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 136 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 137 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 138 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 139 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 140 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 141 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 142 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 143 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 144 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 145 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 146 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Mattress, std. Hospital bed PVC coverNA ZI 147 2011-03-31 402 60 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 148 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 149 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 150 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 151 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 152 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 153 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 154 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 155 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 156 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 157 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 158 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 159 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 160 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 161 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 162 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 163 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 164 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 165 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 166 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
Locker, bedside std. NA ZI 167 2011-03-31 230 35 MDR TB ward, ByoGood conditionNA TB CARE 1 10 33A 5008222
PASSED ON FROM TBCAP 217.735 22.310
LCD Monitor, HPLE1901wCNC104QN3R ZI IT 034 2011-07-29 422 63 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Desktop CPU, HP 500BTRF1122GW ZI IT 035 2011-07-29 423 63 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
iPad 2, 64GIG DLXFQTESDFJ3 ZI IT 029 2011-08-12 1.400 210 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
iPad 2 Cover, Magnetic leatherNA ZI IT 030 2011-08-12 130 20 ZIM Office # 1Good conditionNA TB CARE 1 10 50A 5008217
Mobile Cellphone, Nokia N97NA ZI IT 031 2011-08-30 350 53 ZIM Office # 3Good conditionNA TB CARE 1 10 50A 5008217
Stove, Defy compact 4AA11210038 Z1 097 2011-09-29 516 77 ZIM Office kitchenGood conditionNA TB CARE 1 10 33A 5008222



Fridge, Capri CSD250 15378 Z1 098 2011-09-29 477 72 ZIM Office kitchenGood conditionNA TB CARE 1 10 33A 5008222
Microwave, Defy DM0350AC11150368Z1 099 2011-09-29 213 32 ZIM Office kitchenGood conditionNA TB CARE 1 10 33A 5008222
Motor Cycle, Honda CTX200ACH 0280 Z1 100 2011-09-29 5.400 810 Zaka Good conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Honda CTX200ACH 0278 Z1 101 2011-09-29 5.400 810 Makoni Good conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Honda CTX200ACH 0279 Z1 103 2011-09-29 5.400 810 Gokwe NorthGood conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Honda CTX200ACH 0276 Z1 104 2011-09-29 5.400 810 Umguza Good conditionNA TB CARE 1 10 90A 5008202
Motor Cycle, Honda CTX200ACH 0277 Z1 105 2011-09-29 5.400 810 UmzingwaneGood conditionNA TB CARE 1 10 90A 5008202
Laptop, HP 4530s with bagCNU1292SY4 ZI IT 036 2012-01-10 978 128 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Hoover, HWD020 NA ZI 102 2012-01-20 134 20 ZIM Office kitchenGood conditionNA TB CARE 1 10 90A 5008202
Bookshelf, 3 tier, glass doorsNA ZI 168 2012-06-14 350 0 Zim office LibraryGood conditionNA TB CARE 1 10 90A 5008202
Bookshelf, wooden 5 tierNA ZI 169 2012-06-14 300 0 Zim Office # 3Good conditionNA TB CARE 1 10 90A 5008202
Bookshelf, wooden 5 tierNA ZI 170 2012-06-14 300 0 Zim Office # 4Good conditionNA TB CARE 1 10 90A 5008202
Chair, highback swivelNA ZI 171 2012-06-14 190 0 Zim Office # 3Good conditionNA TB CARE 1 10 90A 5008202
Bookshelf,  steel 5 tier, glass doorsNA ZI 172 2012-06-14 600 0 Zim office LibraryGood conditionNA TB CARE 1 10 90A 5008202
Desk, 6 drawer NA ZI 173 2012-06-14 380 0 Zim Office # 3Good conditionNA TB CARE 1 10 90A 5008202
Filing cabinet, steel 4 drawerNA ZI 174 2012-06-14 380 0 Zim Office # 2Good conditionNA TB CARE 1 10 90A 5008202
Laptop, HP4530s CNU21614W7 ZI IT 037 2012-06-27 900 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Genexpert IV - 4 Module machine with desktop801816 ZI IT 038 2012-06-29 17.000 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Genexpert IV - 4 Module machine with desktop801870 ZI IT 039 2012-06-29 17.000 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Genexpert IV - 4 Module machine with desktop801871 ZI IT 040 2012-06-29 17.000 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 176 2012-07-31 400 0 ZIM Office # 6Good conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 177 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 178 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 179 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 180 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 181 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 182 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 183 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 184 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 185 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 186 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 187 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 188 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 189 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 190 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 191 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 192 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 193 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 194 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 195 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 196 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 197 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 228 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 229 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 202 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Desk, wooden 6 drawerNA ZI 201 2012-07-31 400 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 200 2012-07-31 190 0 ZIM Office # 6Good conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 203 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 204 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 205 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 206 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 207 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 208 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 209 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 210 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 211 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 212 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 213 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 214 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 215 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 216 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 217 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 218 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 219 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 220 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 221 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 222 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202



Chair, highback liftmaster, redNA ZI 223 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 224 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 225 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 226 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Chair, highback liftmaster, redNA ZI 227 2012-07-31 190 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 198 2012-07-31 90 0 ZIM Office # 6Good conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 199 2012-07-31 90 0 ZIM Office # 6Good conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 230 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 231 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 232 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 233 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 234 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 235 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 236 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 237 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 238 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 239 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 240 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 241 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 242 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 243 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 244 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 245 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 246 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 247 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 248 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 249 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 250 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 251 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 252 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 253 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 254 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 255 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 256 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 257 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 258 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 259 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 260 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 261 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 262 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 263 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 264 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 265 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 266 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 267 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 268 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 269 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 270 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 271 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 272 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 273 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 274 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 275 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 276 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 277 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 278 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Everywhere chairs, blue with rest armsNA ZI 279 2012-07-31 90 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2LR ZI IT 041 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2SF ZI IT 042 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2L9 ZI IT 043 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z39R ZI IT 044 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z27M ZI IT 045 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2HQ ZI IT 046 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2RT ZI IT 047 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop CNT202Z2LD ZI IT 048 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop TRF2190CGY ZI IT 049 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop TRF21209TY ZI IT 050 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202



HP 3400 Desktop CNT202Z2H7 ZI IT 051 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop TRF2190CKS ZI IT 052 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 3400 Desktop TRF21209VC ZI IT 053 2012-07-31 780 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 4530s laptop with bagCNU2092RZD ZI IT 054 2012-07-31 885 0 ZIM Office # 6Good conditionNA TB CARE 1 10 90A 5008202
HP 4530s laptop with bagCNU2092RT0 ZI IT 055 2012-07-31 885 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 4530s laptop with bagCNU2092Y69 ZI IT 056 2012-07-31 885 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNC0G47027 ZI IT 057 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445468 ZI IT 058 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNC0H47166 ZI IT 059 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445488 ZI IT 060 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445477 ZI IT 061 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445470 ZI IT 062 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445485 ZI IT 063 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNC0H47169 ZI IT 064 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445484 ZI IT 065 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCOG47025 ZI IT 066 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445463 ZI IT 067 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCOH47167 ZI IT 068 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
HP 2035 printer CNCF445474 ZI IT 069 2012-07-31 375 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector007CTNL03327 ZI IT 070 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector110CTEA04964 ZI IT 071 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector007CTMR00995 ZI IT 072 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector205CTAS00256 ZI IT 073 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector205CTDG05170 ZI IT 074 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector205CTQX05068 ZI IT 075 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector205CTFT00259 ZI IT 076 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector012CTPY00376 ZI IT 077 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG BS275 LCD projector205CTWC01817 ZI IT 078 2012-07-31 895 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353666054950739 ZI IT 079 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353692056191221 ZI IT 080 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353692056412924 ZI IT 081 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353690051681402 ZI IT 082 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353298051630252 ZI IT 083 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353692056188391 ZI IT 084 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353690051666643 ZI IT 085 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353665059329501 ZI IT 086 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353690051454651 ZI IT 087 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353690051636067 ZI IT 088 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353691053469408 ZI IT 089 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353692056102897 ZI IT 090 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Mobile Cellphone, Nokia 1282353690051794619 ZI IT 091 2012-09-18 30 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MJC700472MZI IT 092 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVZW3MJC400117 ZI IT 093 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVZW3MJC400325 ZI IT 094 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MJC801986J ZI IT 095 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MJC801985H ZI IT 096 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MKC800390DZI IT 097 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MJC700344E ZI IT 098 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MLC800278AZI IT 099 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MLC800289Z ZI IT 100 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
Samsung 32 inch LCD TVZVUZ3MJC700512F ZI IT 101 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 205NDNUAF943 ZI IT 102 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 202NDHB09809 ZI IT 103 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 202NDDM0950 ZI IT 104 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 202NDNU09271 ZI IT 105 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 202NDDH09616 ZI IT 106 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 202NDDM09818 ZI IT 107 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 201NDFVIM867 ZI IT 108 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 201NDKDIM245 ZI IT 109 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202
LG 32 inch LCD TV 205NDLSAF720 ZI IT 110 2012-09-21 700 0 ZIM Office StoreroomGood conditionNA TB CARE 1 10 90A 5008202

145.878 4.767
GRAND TOTAL 363.822 27.286


